

Local Development Plan

TIMETABLE

NOVEMBER 2018

Getting in Touch

Should you have a planning query, you can contact the Council's Planning Unit in the following ways:

By email to: planning@lisburncastlereagh.gov.uk

By post to:

Planning Unit,
Lisburn & Castlereagh City Council,
Civic Headquarters,
Lagan Valley Island,
Lisburn,
BT27 4RL.

By telephone on: 028 9250 9250

To ensure all consultation documents are accessible to everyone, Lisburn & Castlereagh City Council, on request, will take all reasonable steps to provide documents in alternative formats and in minority languages to meet the needs of those who are not fluent in English.

1.0 Introduction


- 1.1 The purpose of this Timetable is to set out the key stages and the indicative timeframe for the production of Lisburn & Castlereagh City Council's new **Local Development Plan 2030** (LDP).
- 1.2 The Timetable meets the legislative requirements of the Planning Act (Northern Ireland) 2011 and the Planning (Local Development Plan) Regulations (Northern Ireland) 2015. In addition it has been approved by resolution of the Council and agreed with Central Government in accordance with Regulation 7 of the Planning (Local Development Plan) Regulations (Northern Ireland) 2015.

2.0 Purpose of the Local Development Plan

- 2.1 The purpose of the Lisburn & Castlereagh City Council LDP is to inform the public, statutory authorities, developers and other interested parties of the policy framework and land use proposals that will implement the strategic objectives of the Regional Development Strategy and guide development decisions within the Council area up to 2032.
- 2.2 The new LDP will be prepared within the context of the Council's Corporate Plan and will take account of the Council's Community Plan to enable us to plan positively for the future of our Council area. It will ensure that lands are appropriately zoned and that our infrastructure is enhanced to develop the Council area for future generations.
- 2.3 The LDP must also take account of the regional policy context set by the Northern Ireland Executive and Central Government Departments. This includes, amongst others, the Sustainable Development Strategy, the Regional Development Strategy, the Strategic Planning Policy Statement and Planning Policy Statements.

3.0 Status of the Local Development Plan

- 3.1 The new Local Development Plan for the Council will replace the Lisburn and Castlereagh District Proposals and the Plan Strategy and Framework of the Belfast Metropolitan Area Plan (BMAP 2015) in so far as it applies to the Lisburn & Castlereagh City Council area.
- 3.2 Following publication of the Preferred Options Paper, the Plan will be produced in two parts consisting firstly of a Plan Strategy followed by a Local Policies Plan. The Plan Strategy will set the aims, objectives, growth strategy and strategic policies applicable to the Plan Area. The Local Policies Plan will provide site specific policies and proposals, including settlement limits, land use zonings and environmental designations.



3.3 The Council will undertake an ongoing process of **Sustainability Appraisal** which will run parallel to the preparation of the Preferred Options Paper, Plan Strategy and Local Policies Plan. An integral part of the Sustainability Appraisal is the **Strategic Environmental Assessment (SEA)** which will examine the environmental effects of the LDP proposals. The Sustainability Appraisal process aims to ensure that the policies and proposals in the LDP are socially, economically and environmentally sustainable. Relevant reports will be published at each of the key stages of the plan making process which will all be made available online.

4.0 The Timetable

4.1 The Timetable provides indicative dates for a number of key stages in the production of the Lisburn & Castlereagh City Council Local Development Plan. These stages are set out in brief below. The full Timetable is set out on Page 7.

STAGE 1

- **Statement of Community Involvement** – This sets out how the Council intends to engage with the local community during the preparation of our new LDP.
- **Preferred Options Paper** - The Preferred Options Paper (POP), published in March 2017 is a public consultation document which sets out the key plan issues for the Council area and the preferred options available to address them. A Public Consultation Report (published September 2017) containing an overview of the key issues raised during the public consultation period is available to view on the Council's website at www.lisburncastlereagh.gov.uk

STAGE 2

- **Draft Plan Strategy** - The draft Plan Strategy is a public consultation document which will give an indication of the Council's intentions in relation to the future development of the Council area.
- **Independent Examination** - An Independent Examination will be held to determine the *soundness*¹ of the draft Planning Strategy, taking into account any representations or counter representations. Following the Independent Examination, an Advisory Report of its findings will be issued to Central Government.
- **Binding Report** – following consideration of the Advisory Report, Central Government will issue a Binding Report to the Council. The Council must incorporate any changes outlined in the Binding Report into the Plan Strategy.
- **Adoption of Plan Strategy**- Following the Independent Examination, and direction from the Central Government, the Plan Strategy will be formally adopted by the Council.

STAGE 3

- **Local Policies Plan** - The Local Policies Plan is the final document comprising the LDP. The draft Local Policies Plan is a public consultation document and will contain the Council's detailed land use proposals in relation to the future development of the Council area.
- **Independent Examination** - An Independent Examination will be held to determine the *soundness* of the draft Local Policies Plan, taking into account any representations or counter representations. Following the Independent Examination, an Advisory Report of its findings will be issued to Central Government.

¹ See Development Plan Practice Note 06 Soundness, DfI

- **Binding Report** - following consideration of the Advisory Report, Central Government will issue a Binding Report to the Council. The Council must incorporate any changes outlined in the Binding Report into the Local Polices Plan.
- **Adoption of Local Policies Plan** - Following the Independent Examination and direction from Central Government, the Local Polices Plan will formally adopted by the Council.

STAGE 4

- **Monitoring & Review of LDP** - The LDP will be reviewed every 5 years.

4.2 In addition to undertaking a **Sustainability Appraisal** (incorporating Strategic Environmental Assessment (SEA)), the Council is also required to carry out a number of assessments to accompany preparation of the LDP including:

- **Habitats Regulations Assessment (HRA)** for the LDP to consider the potential impact of LDP policies and proposals on European nature conservation sites.
- **Equality Impact Assessment** for the LDP to consider if the LDP is likely to have an impact on different sections of the community and any mitigating measures required as a result.

5.0 Delivery of the Local Development Plan

5.1 Meeting the attached timetable is dependent upon Member involvement, adequate resourcing and careful risk management.

5.2 A **Steering Group** and **Project Management Team/Stakeholder Group** has been established, to oversee the development of the LDP, the former comprising of the relevant Council Committees, and the latter being Senior Council Officers and representatives from the key Statutory/non-statutory consultees.

5.3 The Council and Central Government will be informed as necessary on progress in meeting the Timetable.

5.4 Progress reports on the LDP will be submitted regularly to the relevant Council Committees.

6.0 Review

6.1 In the event that the Plan Timetable requires amendment, the Council has the power under the Planning Act 2011 to publish a revised Timetable. Any amendments will be publicised and made available on the Council's website at www.lisburncastlereagh.gov.uk following the agreement of Central Government.

Lisburn & Castlereagh City Council Local Development Plan Timetable			
Key Stages	Key Actions		Timescale
1 Plan Preparation (Completed On Time)	Agree/Publish Statement of Community Involvement	Informal Community Engagement carried out for 8 week period (last quarter 2015)	Q2 2016
	Agree and publish Timetable for LDP	- Consult PAC and other consultation bodies; - Seek agreement with DfI following Council approval of timetable (4 weeks)	Q3 2016
	Utilise Evidence Base in consultation with statutory consultees and key stakeholders	- Commission specific studies required; - Identification of key issues with relevant statutory consultees and key stakeholders; - Consult with Consultation Bodies on scope of Sustainability Appraisal (SA); - Initial EQIA and HRA Screening; - Consult with Council in advance of publication	Q4 2016
	Publish Preferred Options Paper with Sustainability Appraisal Interim Report	- Publish SA Scoping and Interim Reports; - Minimum 8 week statutory consultation period - Input representations on LDP database	Q1 2017
2 Plan Strategy	Consider responses to POP	Prepare Public Consultation Report for Council	Q3 2017
	Publish Draft Plan Strategy with Sustainability Appraisal Report (incorporating SEA)	Preparation & publication of Draft Plan Strategy & Associated documents for informal viewing – 4 weeks* - 8 week statutory consultation period for representations; - 8 week statutory period for counter representations; - Consideration of representations (statement including summary of main issues)	Q3 2019 - Q2 2020
	Soundness Based Independent Examination	*Includes SA Report, draft Habitats Regulations Assessment, EQIA and Rural Proofing; - Submit documents to Department for IE; - Advisory Report from PAC sent to DfI; - DfI issues Binding Report to Council;	Q3 2020 - Q3 2021
	ADOPTION OF PLAN STRATEGY	- Council considers Binding Report - Changes made to finalise Plan Strategy; - Publish Sustainability Appraisal Adoption Statement (incorporating SEA); - Publish Habitats Regulations Assessment, EQIA and Rural Proofing	Q4 2021 - Q1 2022
3 Local Policies Plan	Publish Draft Local Policies Plan with Sustainability Appraisal Report (incorporating SEA)	Preparation & publication of Draft Plan Strategy & Associated documents for informal viewing – 4 weeks* - 8 week statutory consultation period for representations; - 8 week statutory period for counter representations; - Consideration of representations (statement including summary of main issues)	Q4 2022
	Soundness Based Independent Examination	*Includes SA Report, draft Habitats Regulations Assessment, EQIA and Rural Proofing; - Submit documents to Department for IE; - Advisory Report from PAC sent to DfI; - DfI issues Binding Report to Council;	Q2 2023
	ADOPTION OF LOCAL POLICIES PLAN	- Council considers Binding Report - Changes made to finalise Local Policies Plan - Publish Sustainability Appraisal Adoption Statement (incorporating SEA); - Publish Habitats Regulations Assessment, EQIA and Rural Proofing	Q4 2024
4 Monitor and Review	Monitoring and Review of Local Development Plan	- Annual Monitoring including Housing Monitor Reports; - 5 and 10 year review leading to commencement on a replacement LDP; - Monitoring of SA and other Assessments	On-going